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1| 40001 [4A02 |NA NG REFORESTATION - CAMP BUTNER |  No . ONGOING 105,489 |Receipts Yes  |On budget No ;L”;:’:Jezeserve - transfer from 4097 as needed and
2 Other sales of Goods of Public (Timber Sales) - transfer funds as
40091 |[4A03 [NA NG UNALLOCATED RECEIPT FUND No - ONGOING 642,123 |Receipts needed and approved by the Secretary to project 4014 and budget
code 14550
3 40468 |4C01 NG KITCHEN HOOD PHASE Il Yes |- Final Drawings/Bid (FD) | 76%-100% ONGOING 663,919 |General Fund Yes On budget No Multiple Locations
4 Juv. Justice is working on a Master Plan to match
40569 (4D01 04C617101 |JJ SECURITY CAMERAS YDC (JO 3202) Yes |- - Complete 05/2013 1,376,454 (General Fund No On budget Yes facilities with future needs. Balance of funding on
hold for possible re-allocation.
® | 40569 |4D03 | 200510014542 |AC - ROOF REPAIR REPLACE PROJ Yes Final Drawings/Bid (FD) ~ |76%-100% on going 674,299 |General Fund Yes  |on budget No E;‘golls gsﬁgt:gc‘i‘i‘i‘::;sjgle?’ projects - 12 complete with
6 40569 |4D04 200510014547 |AC - FIRE & LIFE SAFETY STATE Yes - Complete 11/2014 502,587 |General Fund Yes On budget No Projects complete.
7 Funds have been used for a major shower renovation,
40569 |4D05 |11-08921-01a  |AC - GEN RENOV DART CHERRY (JO Yes Final Drawings/Bid (FD)  |76%-100% 05/2016 365,999 |General Fund Yes  |On budget No electrical modifications and preliminary work on a new
2490) maintenance repair and storage area being performed
by Regional Maintenance.
8 Some site modifications complete with others in
Construction Drawings design phase; conversion to Natural Gas will allow
40569 |4D06 20071001452 [AC - SPILL PREVENTION STATE Yes (CD) 9 51-75% 12/2016 463,702 |General Fund Yes On budget No some fuel oil storage to be eliminated; funds will be
used for recurring 5-year SPCC Plan updates and
continued remediation at Central Prison
9 Inactive UST's have been removed at several
40569 (4D07 200510014531 |AC - UST REMOVAL Yes Final Drawings/Bid (FD) |51-75% 12/2016 189,890 |General Fund Yes On budget No locations but there are still many to be removed and
contaminated sites to be remediated.
10 .
20569 |4D0s OC' 25 to be AC - MAURY WELFARE FUNDED - NoO Design Development (DD) |- on hold 0 |Receipts ves On budget No Decision to be made on' use of land and funds for a
revised Greenhouse greenhouse for the horticulture program at Maury ClI
11 Juv. Justice is working on a Master Plan to match
40692 |4E01 090820701A JJ DET&NEW HANOVER SEPTIC Yes |- - Complete on hold 139,872 |General Fund Yes On budget No facilities with future needs. Balance of funding on
SYSTEM (JO 3210) . .
hold for possible re-allocation.
12 Juv. Justice is working on a Master Plan to match
40692 |4E02 60703901 JJ RICHMOND ROOF & SIDEWALK&ABA Yes |- - Complete On Hold 305,847 |General Fund Yes On budget No facilities with future needs. Balance of funding on
TEMENT (JO 3201) . .
hold for possible re-allocation.
13 40692 (4E03 110907001 JJ STONEWALL JACKSON RD REP (JO Yes Final Drawings/Bid (FD) [Complete Warranty 233,755 |General Fund Yes On budget No Road repair co'mplete. Funds on reserve until
3232) warranty is verified.
14 Juv. Justice is working on a Master Plan to match
40692 |4E04 60703801 \;\;(;\:)?W ROOF DOBBS CAFETERIA (JO Yes Final Drawings/Bid (FD) |Complete on hold 198,218 |General Fund Yes On budget No facilities with future needs. Balance of funding on
hold for possible re-allocation.
15 Juv. Justice is working on a Master Plan to match
40692 (4E05 11-09072-01A ‘;ig)l‘LON HVAC PLUMBLING IMP (JO Yes Final Drawings/Bid (FD) [Complete on hold 346,019 |General Fund Yes On budget No facilities with future needs. Balance of funding on
hold for possible re-allocation.
16 Funds have been used for 20 projects - 1 in progress.
40692 |4E06 | 200710014519 |AC - FIRE & LIFE SAFETY PROJ Yes Final Drawings/Bid (FD)  |76%-100% 12/2016 587,169 |General Fund Yes  |On budget No The projects completed include fire alarm systems,
electrical panel upgrades and generators and TVSS
equipment
17 Funds have been used for 5 projects - 4 completed
40692 |4E07 200710014513 |AC - KITCH HOOD SUPP SYS UPGR Yes Final Drawings/Bid (FD) |76%-100% 12/2016 118,297 |General Fund Yes On budget No and 1 in progress. These are code required upgrades
to existing hoods.
18 1 40692 |aE08 | 200710014521 [AC - ROOF REP & REPLACE PROJ Yes Final Drawings/Bid (FD)  |76%-100% 12/2016 959,717 |General Fund Yes  |on budget No Eg%rgn%geas have been completed. One project
19 . -
40692 |4E09 | 200710014524 [AC - ENERGY EFF IMPROV PROJECTS | Yes Final Drawings/Bid (FD)  |76%-100% 12/2016 460,850 |General Fund Yes  |On budget No Eleven projects have been completed. The remaining
project is under construction by Unit Maintenance.
20 Funds have been used to complete two projects. A
40692 |4E10 200710014530 |AC - PERIMETER FENCE SYS UPGR Yes Final Drawings/Bid (FD) [25-50% 07/2017 3,127,960 |General Fund Yes On budget No third project is in final design phase for construction to
follow if sufficient funding is available.
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21 Part of a campus wide renovation and repair project.
AC - SWANNANOA/CONVER PHASE | i Project is being completed in phases under multiple
40692 [4E11 200710014518 (JO 2618) Yes Complete 02/2015 5,235,502 |General Fund Yes On budget No SCO Project numbers. Balance of these funds to be
used in subsequent phase.
22 | 40692 |ap12 |OC25tobe AC - BERTIE-ENTRPRS-PREFAB C No Design Development (DD) |- on hold 0 |Receipts ; Yes  |On budget No Project will be funded by Correction Enterprise at
revised approved budget when funds are available.
23 40692 [4E13 200945100145 |AC - CP HOSP SUPPLMENTL FUNDS No |- - Complete 12/2016 5,674,773 |General Fund Yes On budget No Work is complete. Warranty period in effect.
27 JJ BOILER EFFICIENCY This phase complete but SCO recommended closing
40798 (4G01 90864501 IMPROVEMENTS (JO 3513) Yes Complete 12/2016 122,261 |General Fund No On budget Yes all projects simultaneously.
40798 [4G03 | 20091001455 |AC - WELFARE-CALEDONIA PROG B No |- Design Development (DD) on hold 720 |Receipts No  |on budget No Project will be funded by Inmate Welfare Fund at
approved budget when funds are available.
30 . .
40798 |4G04 | 20091001458 |AC - WELFARE-CASWELL PROG BLD No |- Design Development (DD) on hold 8,120 |Receipts No  |On budget No Project will be funded by Inmate Welfare Fund at
approved budget when funds are available.
31 Construction Drawinas Funds have been used to complete 21 projects.
40798 |4G05 200910014524 |AC - FIRE & LIFE SAFETY PROJ Yes |- (CD) 9 76%-100% 12/2016 610,590 |General Fund Yes On budget No There are 6 active projects ranging from design to
construction.
32 One major hood design project complete, several
40798 |4G06 | 200910014523 |AC -KITCHEN HOOD SUPP SYS UP Yes Construction Drawings |60 1004 12/2016 121,354 |General Fund Yes  |on budget No minor hood design projects complete. One major
(CD) hood design project under design contract. One
minor repair in progress.
33 | 40798 |4G08 | 200910014529 |AC - MECHAN SYS RENOV/REPLAC Yes |- Final Drawings/Bid (FD)  |76%-100% 12/2016 447,382 |General Fund Yes  |on budget No Six projects have been completed. One pending final
SCO approval to be complete.
34 | 40798 |4G09 | 200910014531 |AC - WATER/WASTEWATER IMPROVE | Yes Construction Drawings |60, 1590, 12/2016 1,223,174 |General Fund Yes  |On budget No Four projects completed. Two projects in progress
(CD) from design to construction stage.
35 | 40798 |4610 | 200910014513 |AC - ENERGY EFFICIENCY IMPROV Yes Final Drawings/Bid (FD)  |76%-100% 12/2016 472,021 |General Fund Yes  |On budget No ;';g‘gojems completed. Two projects in construction
40798 |4G15 SHP - Security Doors & Locks Yes 76%-100% 126,557 |General Fund Eip;?;gg doors and locks at various facilities across
40 Juv. Justice is working on a Master Plan to match
40946 (4M01 090820701A ‘;‘;GSO?PTIC SYSTEM-NEW HANOVER (JO Yes - - on hold 30,445 |Debt Financed facilities with future needs. Balance of funding on
hold for possible re-allocation.
40946 |4M02 JJ - Western Group Home (JO 3432) Yes Final Drawings/Bid (FD) |76%-100% 03/2016 462,301 |Debt Financed No Over budget Yes Construction nearing completion
41| 40046 |aM05 | 20114510002 |AC - KITCHEN HOOD SUPP UNDRAD Yes Construction Drawings {55 &40, 12/2016 158,670 |Debt Financed |- Yes  |on budget No One project completed. One with construction near
(CD) complete. One still being designed.
42 | 40946 |amos SHP-UPG FUEL DIS FACILIT Yes |- Final Drawings/Bid (FD)  |76%-100% 12/2016 356,738 |Debt Financed Yes  |on budget No ggfgtruc“"” underway in Asheboro - completion in
43 | 41006 |4N02 | 200910014510 |AC - WELFARE-SOUTHERN MED BLD Yes Design Development (DD) on hold 7,650 |Receipts Project will be funded by Inmate Welfare Fund at
approved budget when funds are available.
a4 Construction Drawings One project designed and construction beginnin
41006 |[4NO5 | 20134510011 |AC - R&R KITCHEN HOOD UPGRAD Yes 9 0-25% 12/2016 46,676 |General Fund Yes  |On budget No project design ginning.
(CD) One project identified and under contract for design.
45 | 41006 |4NO6 | 20134510018 |AC - R&R FIRE & LIFE SAFETY Yes Final Drawings/Bid (FD)  |76%-100% 12/2016 59,254 |General Fund Yes  |On budget No s;zjzg‘z‘e“s completed. Balance to be assigned to
46 41006 |4NO7 20134510013 [AC - ROOF REPAIRS & REPLACE Yes Final Drawings/Bid (FD) [Complete 12/2016 167,767 |General Fund Yes On budget No Four projects complete.
47 AC - ENTERPRISE-AHU'S FOR SAMP . . : 01 (N0 . Project funded by Correction Enterprise receipts.
41006 [4NO8 |NA LAUNDRY (JO 3098) Yes Final Drawings/Bid (FD) |76%-100% 12/2016 359,591 |Receipts Yes On budget No Work in progress
48 | 41166 |apo1 | 110007001 |P) STONEWALL JACKSON R&R (JO Yes Final Drawings/Bid (FD)  |51-75% 12/2016 2,148,996 |General Fund No  |On budget No Major renovation project underway. Kirk Bldg.
3206) complete. McWhorter 25%.
49 | 41166 [4P02 | 11-09072-01A |33 CA DILLON R&R (JO 3187) Yes Final Drawings/Bid (FD)  |Complete Warranty 1,429,479 |General Fund Yes  |on budget No Eﬁgsggﬁgtleggggﬁte Warranty issues being dealt
53 JJ Track & Field Facility - Stonewall i Construction Drawings oro . On Hold - additional funding required to complete
41207 (4U08 120895701 Jackson YDC (JO 3223) Yes (CD) 0-25% 12/2016 14,853 |Receipts Yes Over budget No track work with buildings as designed
54 Construction Drawinas Three projects contracted for outside design. One
41207 |4U09 20134510011 |AC Kitchen Hood Upgrade Yes |- (CD) 9 0-25% 12/2016 20,655 |General Fund Yes On budget No design @ SCO for approval. Two approved and work
will be done by ICP.
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5 | 41207 [au10 | 20134510017 |AC Obsolete Electronic Systems Yes |- Final Drawings/Bid (FD)  |76%-100% 12/2016 1,033,080 |General Fund Yes  |On budget No Five projects completed. Two projects in progress
from design to final completion.
56 | 41207 [au11 | 20134510018 |AC Fire & Life Safety Projects Yes |- Construction Drawings |, 5 &0, 12/2016 517,358 |General Fund Yes  |on budget No Seven projects in progress at different stages from
(CD) design to construction complete.
ST | 41207 [au12 | 20134510019 |AC CP Elevators (JO 3245) Yes |- Final Drawings/Bid (FD)  |76%-100% 06/2016 982,450 |General Fund Yes  |on budget No Upgrade work on elevators complete. Minor issues to
be cleared before close-out.
58 | 41207 [au13 | 20134510013 |AC Roof Repair & Replacement Yes |- %S)S"“C“O” Drawings 151 75 12/2016 1,220,256 |General Fund Yes  |On budget No Elr\c/)ZrerosjeCts completed. Twelve other projects in
59 | 41207 |au1a | 201345100110 |AC Mechanical Systems Renov. & Yes |- Final Drawings/Bid (FD)  |76%-100% 12/2016 1,247,956 |General Fund Yes  |on budget No Nine Projects completed. Six projects in progress at
Replace. different stages of construction.
60 Systems upgrade at as many facilities as funding will
support. Some can be designed by CE staff but
41207 |4U15 20134510011 |AC Water/Wastewater Improvements Yes |- Final Drawings/Bid (FD) |76%-100% 12/2016 731,184 |General Fund Yes On budget No others will be contract. Construction will be
combination of CM&M (ICP), Regional Maintenance
and/or contract.
61 Construction Drawinas Restoration project to restore space in an existing
41207 |4U16 20134510012 |AC DART Cherry Renovations (JO 3288) Yes |- (CD) 9 25-50% 12/2016 32,027 |General Fund Yes On budget No building to use as a maintenance shop, storage and
general purposes.
62 41207 |4U17 20134510014 [AC Energy Efficiency Impv. Projects Yes |- Final Drawings/Bid (FD) |25-50% 12/2016 357,143 |General Fund Yes On budget No Six projects in progress.
63 41207 |4U18 20134510015 |AC Asbestos Abatement & Haz. Materials Yes |- - - 12/2015 76,170 |General Fund Yes On budget No ?JLgrOJects completed. Small balance remaining in
64 41207 |au19 20134510016 AC Underground Storage Tank (UST) ves |- i i 12/2016 4.993 |General Fund Yes On budget No Fund_s WI|| be used to remove identified UST's based
Removal on priority throughout the Department
65 41207 [4U20 201149400294 |EM Badin Warehouse Repairs (JO 3284) Yes |- Final Drawings/Bid (FD) [Complete 05/2015 162,761 |General Fund Yes On budget No Work complete - warranty period.
66 41207 |4U21 20114940022 [EM Badin Warehouse ADA (JO 3287) Yes |- Final Drawings/Bid (FD) |Complete 05/2015 69,652 |General Fund Yes On budget No Work complete - warranty period.
67 33DP Dillon Eire Alarm & Water Pressure Juv. Justice is working on a Master Plan to match
41207 |4U23 20115120115 (JO 3246) Yes |- - - on hold 33,173 |General Fund Yes On budget No facilities with future needs. Balance of funding on
hold for possible re-allocation.
68 . .
. . . Work has been completed at CA Dillon YDC and Pitt
41207 (4U24 20115120114 JJOP .YDC Security Cameras & Yes |- Construction Drawings 25-50% 12/2016 685,971 |General Fund Yes On budget No JDC. Regional Maintenance working at Dobbs and
Surveillance (CD) .
ICP will complete Stonewall Jackson YDC.
69 , Juv. Justice is working on a Master Plan to match
41207 |4U25 201151201111 JIDP Dobbs HVAC & Mechanical Yes |- - - on hold 27,393 |General Fund Yes On budget No facilities with future needs. Balance of funding on
Upgrades (JO 3247) : .
hold for possible re-allocation.
70 41207 |au26 20115120113 |JJDP YDC Safety & Security Systems Yes Final Drawings/Bid (FD) |51-75% 12/2016 85194 General Fund Yes On budget No E:)Ougrrggc;jects identified. One complete and three in
71 41207 |au27 NG Fire Alarm Systems - Phase 2 Yes Design Development (DD) [Complete 06/10/2015 51,890 General Fund Yes On budget No Awaiting final walkthrough
72 41207 lauos 20134940032 (S‘]I-(|)P3F2222;Jvatlons & Repairs - Asheboro Yes |- - Complete Warranty 174,171 |General Fund Yes On budget No Remodel complete. Warranty period.
73 41207 |auso SHP Training Academy Bldg. 10 (JO Yes |- - Complete Warranty 915,530 |General Fund Yes On budget No Complete except for minor issues and warranty
3376) period.
74 Juv. Justice is working on a Master Plan to match
44365 |14B02 NA ‘;‘;&?BBS COTT/GYM/SCH HVAC (JO Yes - Complete on hold 263,088 |Debt Financed Yes On budget No facilities with future needs. Balance of funding on
hold for possible re-allocation.
75 Funded replacement of Fire Alarm Systems & Fire
44365 (4B04 200510014516 |AJ - FIRE & LIFE SAFETY Yes Final Drawings/Bid (FD) |51-75% 12/2016 1,268,533 [Debt Financed |- Yes On budget No Protection Systems at Central Prison and other
facilities. Nine projects in progress.
76 |44365 |4B05 200510014517 |AJ - ROOF REPAIRS & REPLACE Yes Final Drawings/Bid (FD)  |0-25% ONGOING 4,724,070 |Debt Financed |- Yes On budget No Multiple Locations
7 |aa365 |4B06 NG FIRE ALARM SYSTEMS - PHASE Il | Yes |- Final Drawings/Bid (FD) ~ [51-75% 12/2015 984,926 |Debt Financed Yes  |On budget No EV‘?/Z'riggomp'ete' All current projects Construction
78 . . Project funded by Correction Enterprise receipts.
44365 |4J01 20091005452 ;‘égll)sROUGHTON STEAMPLT-ENT (JO Yes E‘:é)[r)])structlon Drawings 0-25% 06/2017 263,590 |Receipts Yes On budget No Design complete - ready for pre-construction
meetings.
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79 OC 25to be . . Project will be funded by Correction Enterprise
44896 (4304 revised AJ - TABOR INDUSTRY UPFIT-ENT No Design Development (DD) on hold 0 |Receipts Yes On budget No receipts. GA approved for up to $1,500,000
80 44896 |4J05 NG - Master Plan Statewide Ph 2 Yes |- Design Development (DD) [51-75% 515,875 |General Fund |- Yes - No Ongoing designs for all HUBs
81 44896 [4R14 [13-10168-01 NG - Electronic Simulation No - Design Development (DD) | 76%-100% 05/2014 50,630 |Receipts - Yes On budget No Under construction contract.
82 41307 |[4R15 [11-09317-01 NG - Fire Bucket Storage No - Final Drawings/Bid (FD) [51-75% 06/2014 227,768 |Receipts - Yes On budget No Under construction contract.
83 41307 |[4R16 [12-09335-01 NG - Camp Butner Big Top No - Final Drawings/Bid (FD) [25-50% 559,940 |Receipts - Yes On budget No Under design contract - waiting on federal funds
84 41307 4R17 201370920122 |AJ - Samarkand Training Facility Yes Construction Drawings 51-75% 12/01/2016 4.326,307 General Fund No On budget Yes Constructhn moving along on buildings to be
(CD) renovated in this phase.
85 41307 |4R18 NG Projects Yes |- Final Drawings/Bid (FD) 0 [General Fund
86 41307 |[4R19 [13-09999-04 A |NG - Wilmington Building Expansion Yes Final Drawings/Bid (FD) |0-25% on hold 103,706 |General Fund [Receipts Yes On budget Under design contract/Construction cancelled
87 41307 |4R20 [13-09999-04 B |NG - Wilmington Site Expansion Final Drawings/Bid (FD)  |51-75% 06/01/2016 691,018 |General Fund |Receipts Yes On budget Under construction contract.
88 41307 |4R21 |13-09999-02 E |NG - Nashville Building Expansion Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 97,675 |General Fund |Receipts Yes On budget Under design contract.
89 41307 |4R22 [13-09999-02 F |NG - Nashville Site Expansion Final Drawings/Bid (FD) |0-25% 01/01/2017 84,814 |General Fund |Receipts Yes On budget Under design contract.
90 41307 |4R23 |13-09999-04 C NG - Clinton Building Expansion Yes Final Drawings/Bid (FD) |0-25% 06/01/2016 93,080 |General Fund [Receipts Yes On budget Under construction contract.
91 41307 |4R24 |13-09999-04 D |NG - Clinton Site Expansion Final Drawings/Bid (FD) |0-25% 06/01/2016 228,002 |General Fund [Receipts Yes On budget Under construction contract.
92 41307 |[4R25 [13-09999-01 E |NG - Salisbury Building Expansion Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 99,539 |General Fund |Receipts Yes On budget Under design contract.
93 41307 |4R26 |13-09999-01 F |NG - Salisbury Site Expansion Final Drawings/Bid (FD) |0-25% 01/01/2017 88,999 |General Fund [Receipts Yes On budget Under design contract.
94 41307 |4R27 |13-09999-01 C |NG - Parkton Building Expansion Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 97,540 |General Fund |Receipts Yes On budget Under design contract.
95 41307 |4R28 [13-09999-01 D |NG - Parkton Site Expansion Final Drawings/Bid (FD)  |0-25% 01/01/2017 90,747 |General Fund |Receipts Yes On budget Under design contract.
96 41307 |4R29 |13-09999-02 C |NG - Benson Building Expansion Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 98,223 |General Fund |Receipts Yes On budget Under design contract.
97 41307 |4R30 |13-09999-02 D [NG - Benson Site Expansion Final Drawings/Bid (FD) |0-25% 01/01/2017 84,764 |General Fund |Receipts Yes On budget Under design contract.
98 41307 |4R31 [13-09999-03 D |NG - Charlotte Building Expansion Yes Final Drawings/Bid (FD) |complete 10/19/2015 1,081,544 |General Fund |Receipts Yes On budget Under construction contract.
99 41307 |4R32 |13-09999-01 A |NG - Asheboro Site Expansion Final Drawings/Bid (FD) |0-25% 01/01/2017 97,113 |General Fund [Receipts Yes On budget Under construction contract.
100 41307 [4R33 [13-09999-01 G |NG - Winston-Salem Building Expansion Yes Final Drawings/Bid (FD) |0-25% 06/01/2016 96.821 General Fund [Receipts Yes On budget Under construction contract.
101 41307 |[4R34 [13-09999-01 H |NG - Winston-Salem Site Expansion Final Drawings/Bid (FD)  |0-25% 06/01/2015 94,166 |General Fund |Receipts Yes On budget Under design contract.
102 41307 |4R35 [13-09999-03 B |NG - Concord Building Expansion Yes Final Drawings/Bid (FD) |0-25% 06/01/2016 109,762 |General Fund |Receipts Yes On budget Under construction contract.
103 41307 |4R36 [13-09999-03 C |NG - Concord Site Expansion Final Drawings/Bid (FD)  |51-75% 06/01/2016 297,175 |General Fund [Receipts Yes On budget Under construction contract.
104 41307 |4R39 |13-09999-03 E |NG - Belmont Building Rehab Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 99,527 |General Fund [Receipts Yes On budget Under design contract.
105 41307 |[4R40 [13-09999-04 E |NG - Beulaville Building Expansion Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 88,270 |General Fund |Receipts Yes On budget Under design contract.
106 41307 |4R41 ]13-09999-05 NG - Boone Building Expansion Yes Final Drawings/Bid (FD) |25-50% 06/01/2016 530,958 |General Fund [Receipts Yes On budget Under construction contract.
107 41307 |4R42 |13-09999-02 B |NG - Dunn Building Expansion Yes Final Drawings/Bid (FD) |0-25% 01/01/2017 93,132 |General Fund [Receipts Yes On budget Under design contract.
108 41307 |4R43 [13-09999-02 A |NG - Durham Building Expansion Yes |- Final Drawings/Bid (FD) |Complete 05/01/2016 1,145,364 |General Fund [Receipts Yes On budget Under construction contract.
- Ki i - I - 0, i i i ifi i
109 | 41307 |4R44 20137092011 |AJ - Kitchen Hood Suppression Systems Yes Design Development (DD) |0-25% 12/01/2017 7,500 |General Fund Yes on budget No Five projects identified. One contracted for design.
110 41307 |4R45 20137092012 |AJ - Replace/Upgrade Obsolete Electronic Yes Construction Drawings 25-50% 12/01/2016 1,014,644 |General Fund Yes On budget No Ten projects |dent|f|eq. Two completed and work has
Systems (CD) begun on 8 other projects.
111 41307 |4R46 20137092013 [AJ - Fire & Life Safety Systems Yes Design Development (DD) [0-25% 12/01/2017 170,774 |General Fund Yes on budget No Nineteen projects funded.
112 | 41307 |4R47 20137092014 |AJ - Roof Repair & Renovation Yes Construction Drawings 51-75% 12/01/2016 4,519,798 |General Fund Yes on budget No Thirteen projects @enﬂﬂgd. One completed. Five in
(CD) progress. Others in design.
113 | 41307 |4R48 201370920117 |AJ - Architectural Systems Yes |- Design Development (DD) |0-25% 29,766 |General Fund Sixteen projects identified. Two projects completed
12/01/2017 Yes On budget No with 5 in progress and remainder in design.
114 | 41307 |4R49 20137092022 |AJ - Juvenile Justice Strategic Plan Yes |- Final Drawings/Bid (FD) |0-25% 468,342 |General Fund Implementation of Long Range Strategic Plan -
renovations at Stonewall Jackson and expansions at
12/01/2016 Yes On budget No Lenoir, Edgecombe and Chatham. McWhorter at
25%; Edgecombe at 95%; Lenoir staging and
Chatham on hold.
115 | 41307 [4R50 201349400410 NG - Reno to Improve Existing Yes |- Design Development (DD) | 76%-100% 03/30/2016 1,686,534 (General Fund |Receipts Yes
116 41307 |4R51 201349400411 |NG - Mechanical System Reno Yes |- Design Development (DD) | 76%-100% 03/30/2016 1,358,474 |General Fund |Receipts Yes
117 41307 |4R52 201349400412 |NG - Fire & Lyfe Safety Systems Yes |- Design Development (DD) [51-75% 03/30/2016 193,210 |General Fund |Receipts Yes
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Department: NC Department of Public Safety | | | Department/NC Department of Public Safety | | |

Report Date:|December 31, 2015 |(Based on data from BD 725 and Job Order System as 0f12/30/2015) Report Date December 31, 2015 (Based on data from BD 725 and Job Order System as 0f12/30/2015)
Projects managed by Central Engineering
Projects managed by National Guard
Projects managed by State Highway Patrol
CAPITAL IMPROVEMENT PROJECTS REPORT CAPITAL IMPROVEMENT PROJECTS REPORT
Project Identification Current Construction Phase Funding and Sources Adequacy of Funding Comments
Construction Projected Primar Is the
Completion Date Amt . y Secondary . How do current cost | Will scope reductions be
NEW | NEW R&R . Stage Funding . project .
OC-25 # or SCO . . . Land Design Stages . from Current Expended Funding Source estimates compare to [necessary to complete the
# |Budget| Fund . Project Title Project? o : (Pick % . . Source . adequately R . o Notes/Comments
Project ID# Acquisition | (Pick one from dropdown) Project Phase Project to . (Pick one from the project's initial project within its initial
Code | Code (YIN) complete i (Pick one from funded? ) .
(Enter mo.&yr: Date dropdown) authorized budget? | authorized budget? (Y/N)
from dropdown) XX/20XX) dropdown) (Y/N)
118 41307 |4R53 201349400417 |NG - Deteriorated Fences Yes |- Design Development (DD) [Complete 06/01/2015 48,000 [General Fund [Receipts Yes
119 | 41307 |4R54 201349400420 |NG - Water & Waste Water Improvements Yes |- Design Development (DD) | 76%-100% 03/30/2016 57,638 |General Fund [Receipts Yes
120 41307 |4R55 20134940049 [NG - Underground Storage Yes |- Design Development (DD) 01/06/2016 18,148 |General Fund |Receipts Yes
o I - I i - 0, i
121 41307 |4R56 201349400421 |NG - Security Systems Yes E:(;J[r)l)structlon Drawings 0-25% 02/01/2015 17,624 |General Fund |Receipts Yes
122 | 41307 |4R58 20137092042 %\/\cl);,)Badm Warehouse - Access (JO Yes |- - Complete 05/01/2015 82,506 |General Fund Yes On budget No Work complete - warranty period.
123 41307 |4R59 20134940031 [SHP - Laurinburg Office Renovations Yes Design Development (DD) [0-25% 10/01/2016 0 [General Fund Yes On budget No
124 41307 |4R60 AJ-Multipurpose Group Home (JO 3436) Yes Final Drawings/Bid (FD) 76%-100% 03/2016 493,631 |General Fund Yes On budget No EA(;?CSEU;S;)Q at 80% and on schedule for turn-over in
125 41307 |4R61 SBI - Bldg. 9 Renovations (JO 3490) Yes Final Drawings/Bid (FD) |51-75% 05/01/2016 517,622 |General Fund Renovations in progress.
126 41307 |4R62 SBI - Bldg. 16 Renovations (JO 3491) Yes Design Development (DD) |0-25% 08/01/2016 125,321 |General Fund Design in progress.
127 41307 |4T01 NG - State Match Fund Yes 0 |General Fund
128 41407 |14T02 Caledonia Grain Bin No on hold 0 [Receipts Working with vendor to supply unit(s)
129 41407 |4T03 Maury Industry Upfit No on hold 0 [Receipts Scope has not been defined by owner
130 41407 |14S01 AJ - Samarkand Trng (JO 3503) Yes Construction Drawings 51-75% 1,338,406 [Debt Financed Construction moving along on buildings to be
12/01/2016 L
(CD) renovated in this phase.
131 41446 AJ - Replace/Upgrade Obsolete Electronic Yes Construction Drawings 25-50% 12/01/2016 Debt Financed
4502 Systems (CD) 64,462 One project designed and in procurement.
132 Yes Design Development (DD) [0-25% 12/01/2017 Debt Financed
41446|4S03 AJ - Mechanical Systems R&R 2,606 Seven projects defined and in design.
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